Virginia Wireless E -911 Board
Monthly Status Report

CMRS Provider Name: US Cellular
For Period: September'03
Prepared by: Ruzanna Boroyan (TCS)
for USCC
Request Date (Proj./Actual Phase | |Request Date |Proj./Actual |Phase Il
PSAP Phase | Phase | Solution |Phase Il Phase I Solution Deployment Status
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003[Phase | Live & Phase ||
Albemarle Fire Department 4/10/1997 8/2/2000] NCAS 6/21/2001[Unknown Phase | Live
Phase | Live-Phase IlI: Will contact
Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003 PSAP for Phase |l Readiness.
PSAP doesn't have a building. It
needs a new equipment so won't
Ambherst County Sheriff's Office 6/27/2003 12/27/2004] NCAS be ready untill November.
Phase | Live & Phase Il TBD (MSC
Bedford County Sheriff's Office 2/3/2000 10/29/2002] NCAS 5/15/2003 11/15/2003 already integrated
Phase | Live-Phase Il: Contact
Blacksburg Police Department 12/18/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness
Phase | Live-Phase Il: Contact
Botetourt County Sheriff's Office 1/22/2002 3/21/2003] NCAS 6/17/2003 12/17/2003 PSAP to determine readiness.
Buckingham County Sheriff's Office 8/1/2002 Unknown[ NCAS |No Request Ready to test.
Campbell County 911 1/21/2003 7/21/2003] NCAS |No Request Ready to test.
Phase | Live-Phase |I: PSAP
reports no issues since Phase |
deployment. However need the
Lats/Longs for the cell site.
Meeting with all Regional PSAPs
on 18 Sep 03 to get Phase Il
mapping ssues/concerns and other
Charlotte County Sheriff's Office 7/11/2001 5/27/2003] NCAS 7/1/2003 1/1/2004 priorities established.




Phase | Live-Phase II: Contact

Christianburg Police Department 12/27/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness
Waiting for PSAP to confirm PSAP

City of Covington 6/4/2003|Unknown NCAS |No Request Trunks

City of Lynchburg 911 7/7/1999 1/5/2001] NCAS 9/26/2001 3/26/2002| 2/25/2003|Phase | Live & Phase Il

City of Radford Police Department 7/7/1999 5/29/2003] NCAS 7/14/2003 1/14/2004 Phase | Live
PSAP is ready to test. Site 152
sector 1 should be going to
Cumberland and sectors 2/3
should be going to Farmville. Site
156 should have all sectors going
to Cumberland.

Cumberland County 1/13/2003 11/11/2003[ NCAS |No Request

Floyd County Sheriff's Office 7/18/2003 1/18/2004] NCAS [No Request New Request

Fluvanna County Sheriff's

Department 4/1/2002 Unknown|[ NCAS |No Request Ready to test.

Franklin County Communications Phase | Live New Request for

Center 1/8/2003] NCAS 9/3/2003 3/1/2004 Phase Il

Frederick Sheriff's Office 7/12/2001 No Coverage

Giles County Dispatch Center 6/28/2003 12/25/2003] NCAS Waiting on a mapping traffic plan.

Grayson County Sheriff 10/26/1999 6/3/2003] NCAS [No Request No Coverage

Greene County Sheriff 5/28/2002 Unknown[ NCAS |No Request Ready to test.

Halifax County Sheriff's Office 8/20/2003 2/16/2004] NCAS New Request

Martinsville/Henry County 911

Communications Center 10/7/1999 1/24/2002] NCAS 9/17/2001 3/1/2003|  3/11/2003|Phase | Live & Phase ||
Phase | Live-Phase Il: Contact

Montgomery Sheriff's Office 10/30/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness

Patrick County Sheriff's Office 11/8/2001 10/28/2002] NCAS |No Request Phase | Live
PSAP has an extension until 11
Dec 03 - due to most recent fire
and the router issues (Sprint LEC).
Meeting with Sprint LEC rep on 18

Prince Edward County- Farmville Sep for an update on router issues.

Police Department 2/28/2002 12/15/2003f NCAS |No Request
Phase | Live-Phase II: Contact

Pulaski County Sheriff's Office 10/23/2002] NCAS 7/14/2003 1/14/2004 PSAP to determine readiness




Roanoke City Communications

Department 1/16/2001 7/12/2002] NCAS |Unknown 4/17/2003|Phase | Live & Phase Il

Roanoke County Police Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live

Rockbridge County Sheriff's

Department 3/29/2000 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003[Phase | Live & Phase ||

Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003|  2/25/2003|Phase | Live & Phase I

Smyth County Sheriff's Department 4/18/2002 4/23/2003] NCAS [No Request Phase | Live

Twin County (City of Galax and

Carroll County) 10/26/1999 6/3/2003] NCAS [No Request Live Phase |

Vinton Police Department 5/23/2002 8/11/2003 NCAS No Request Live Phase |

Wythe County Communications 7/12/2003 1/12/2004 NCAS 7/12/2003 1/12/2004 Waiting on a mapping traffic plan.
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